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ESTIMATE RUN 07/18/2006

ESTIMATE SUMMARY 01:38:56
CONTID: C15584 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15584-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 23.0 DAYS TIME ALLOW: 45 WORK DAYS
FY06 Preventive Maintenance PERCENT TIME: 51.11 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: NH R200-140
FY0O6 Preventive Maintenance
NAME OF ROAD: 25A
PROJECT COUNTIES: PUEBLO FREMONT, REGION 2
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 07/18/2006 DATE TIME STARTED 05/02/2006
2350 E. 70TH AVE. DATE LET 03/30/2006 DATE WORK BEGAN
P.0. BOX 358 DATE AWARDED 04/21/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/02/2006 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 05/02/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 883,934.23 PARTICIPATING $ 268,483.39 $ 66,416.34
AWARD PROJECT AMT:  $ 818,472.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 30.37% TOTAL EARNINGS 268,483.39 66,416.34
FUNDS AVAILABLE: $ 615,450.84 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 268,483.39 66,416.34
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,387.35 -889.32
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 265,096.04 65,527.02
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 265,096.04 65,527.02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 65,527.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00203
0010 202-00210
0015 210-03100
0020 304-06000
0025 412-05000
0030 412-14000
0035 412-15000
0040 412-15050
0045 609-31010
0050 626-00000
0055 627-02001

Cl15584
15584-BID
NH R200-140
ITEM
DESCRIPTION

REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE PAVEMENT

*REPLACE CONCRETE PAVEMENT

AGGREGATE BASE COURSE (CLASS 6)

*PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT

*SAWING AND SEALING CONCRETE PAVEMENT JOINTS

ROUTING AND SEALING CONCRETE PAVEMENT CRACKS

CROSS STITCHING

CURB AND GUTTER TYPE 2 (SECTION I-B)

(FAST TRACK)

*MOBILIZATION

*PREFORMED PLASTIC PAVEMENT MARKING (TYPE II)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0003
CURRENT
QUANTITY/
UNITS
UNIT PRICE

340.000
LF
12.50000
1,014.220
SY
79.00000
1,055.840
SY
90.00000
300.000
TON
22.00000
73.000
SF
74.00000
300,767.000
LF
1.50000
1,229.000
LF
4.75000
803.000
EACH
38.00000
340.000
LF
28.00000
1.000
LS

108,000.00000

10.000
SF

18.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

32.640

32.640

388.000
194.220
582.220

388.000
235.840

623.840

61.250
34.270
95.520

53.950

53.950

45,216.000
5,317.000

50,533.000

0.000
0.000

297.000
207.000
504.000

32.640

32.640

0.000
0.000

ESTIMATE RUN 07/18/2006

AMOUNT
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PERIOD

408.

15,343.

21,225.

753.

7,975.

7,866.

7,128.

00

38

.00

50

.00

00

00

.00

Page 2

01:38:56

CUMULATIVE
AMOUNT
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PCN: 15584-BID ESTIMATE RUN 07/18/2006
PROJECT: NH R200-140 ESTIMATE NO: 0003 01:38:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00000  *FLAGGING 1,110.000 196.750
HOUR 64.000 1,472.00
23.00000 260.750 5,997.25
0065 630-00007  *TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00
30.00000 0.000 0.00
0070 630-00012  *TRAFFIC CONTROL MANAGEMENT 56.000 16.000
DAY 6.000 2,640.00
440.00000 22.000 9,680.00
0075 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 1.000
EACH 4.500 90.00
20.00000 5.500 110.00
0080 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 9.000
EACH 0.000 0.00
27.00000 9.000 243.00
0085 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 2.000
EACH 0.000 0.00
30.00000 2.000 60.00
0090 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
250.00000 1.000 250.00
0095 630-80359  *PORTABLE MESSAGE SIGN PANEL 62.000 25.000
DAY 5.000 600.00
120.00000 30.000 3,600.00
0100 630-80360  *DRUM CHANNELIZING DEVICE 100.000 37.000
EACH 0.000 0.00
25.00000 37.000 925.00
0105 630-80380  *TRAFFIC CONE 250.000 75.000
EACH 0.000 0.00
6.00000 75.000 450.00
0110 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 15584-BID ESTIMATE RUN 07/18/2006
PROJECT: NH R200-140 ESTIMATE NO: 0003 01:38:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 700-70016 F/A FUEL COST ADJUSTMENT 13,880.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0125 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 883,590.23 $ 66,416.34$ 268,483.39
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0135 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
344.00000 0.000 0.00
CAT 0400 CURRENT AMT 344.00 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMT 883,934.23 $ 66,416.34 S 268,483.39



